Print Date:

01/12/2017

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ914

Estimate Number: 0007

Contractor: LodJac, Inc.
Contractor's P O Box 998
Address: Lebanon, TN 37088

Estimate Type: Progress

Contract Location: The on-call concrete pavement repair at various locations

Estimate Approved:No

Counties: CHEATHAM, DAVIDSON, DICKSON, GILES, HICKMAN, HUMPHREYS, MARSHALL,
MAURY, MONTGOMERY, ROBERTSON, RUTHERFORD, SMITH, SUMNER,

WILLIAMSON, WILSON

Project(s): 98301-4194-04

RR004

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

Total to Date
$564,898.47
$0.00
$564,898.47

$0.00
$0.00
$564,898.47

Previous to Date

$499,710.28
$0.00
$499,710.28
$0.00
$0.00
$499,710.28

Substantial Work Complete:

This Estimate
$65,188.19
$0.00
$65,188.19
$0.00
$0.00
65,188.19

Pay Period: 12/1/2016

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:
Date Notice to Proceed:
Work Began:

To Be Completed:

Accepted:

Current Contract:
Original Contract:

to 12/31/2016

Time
359.0 Days
269.0 Days
269.0 Days

74.93 ¢,

61.48 %
13.45 %

Dates
02/12/2016
03/02/2016
03/17/2016
04/07/2016
04/16/2016
03/31/2017

Amounts

$909,381.00
$909,381.00
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Print Date: 01/12/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

98301-4194-04 100.00 N/A 65,188.19 The on-call concrete pavement repair at various locations on
Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
98301-4194-04 0700 9000 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $2,500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-4194-04 0700 9001 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-4194-04 0700 9002 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-4194-04 0700 0010 502-02 EACH HOLES Bid: 10.000 Unit Price: $2.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-4194-04 0700 0020 502-03.25 C.Y. FULL DEPTH PCC PAVEMENT Bid: 1,300.000 Unit Price: $395.00
REPAIR HIGH EARLY This Est: 12.120 This Est: $4,787.40
Total: 918.450 Total: $362,787.75
98301-4194-04 0700 0030 502-03.26 S.Y. PARTIAL DEPTH PCC PAVEMENT Bid: 300.000 Unit Price: $165.00
REPAIR HIGH EARLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98301-4194-04 0700 0040 502-04.01 L.F. SAWING CONCRETE PAVEMENT Bid: 8,460.000 Unit Price: $11.00
(FULL DEPTH) This Est: 259.000 This Est: $2,849.00
Total: 4,832.500 Total: $53,157.50
98301-4194-04 0700 0050 502-04.02 EACH LOAD TRANSFER DOWELS Bid: 4,210.000 Unit Price: $10.00
This Est: 48.000 This Est: $480.00
Total: 2,069.000 Total: $20,690.00
98301-4194-04 0700 0060 502-04.03 EACH TRANSVERSE TIE-BARS Bid: 2,100.000 Unit Price: $8.50
This Est: 79.000 This Est: $671.50
Total: 1,083.000 Total: $9,205.50
98301-4194-04 0700 0070 502-08 S.Y. PRE-ROLLING Bid: 30.000 Unit Price: $3.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-4194-04 0700 0080 502-08.02 L.F. RESEALING JOINTS (SILICONE Bid: 9,120.000 Unit Price: $1.75
SEALANT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-4194-04 0700 0090 502-08.03 L.F. SEALING SHOULDER JOINTS Bid: 3,840.000 Unit Price: $0.90
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-4194-04 0700 0100 502-08.07 L.F. SEALING RANDOM CRACKS Bid: 2,000.000 Unit Price: $2.25
(SILICONE SEALANT) This Est: 1,358.000 This Est: $3,055.50
Total: 1,489.000 Total: $3,350.25

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98301-4194-04 0700 0110 502-10 C.F. CEMENT-FLY ASH GROUT Bid: 180.000 Unit Price: $3.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-4194-04 0700 0120 502-25 L.F. SAWING CONCRETE JOINTS Bid: 3,660.000 Unit Price: $0.20
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-4194-04 0700 0130 503-01 S.Y. GRINDING CONCRETE Bid: 4,000.000 Unit Price: $5.75
PAVEMENT This Est: 8,025.080 This Est: $46,144.21
Total: 8,025.080 Total: $46,144.21
98301-4194-04 0700 0140 503-60 EACH RETROFIT DOWEL BAR Bid: 240.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-4194-04 0700 0150 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $20,000.00
This Est: 0.000 This Est: $0.00
Total: 0.600 Total: $12,000.00
98301-4194-04 0700 0160 712-04.01 EACH FLEXIBLE DRUMS Bid: 120.000 Unit Price: $35.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 98.000 Total: $3,430.00
98301-4194-04 0700 0170 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 336.000 Unit Price: $9.25
This Est: 237.900 This Est: $2,200.58
Total: 317.900 Total: $2,940.58

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98301-4194-04 0700 9003  712-08.01 DOLL UNIFORMED POLICE OFFICER Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 2,509.180 Total: $2,509.18
98301-4194-04 0700 0180  712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $800.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,600.00
98301-4194-04 0700 0190  712-09.01 L.F. REMOVABLE PAVEMENT Bid: 1,000.000 Unit Price: $5.25
MARKING LINE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-4194-04 0700 0200 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 4.000 Unit Price: $5,000.00
UNIT This Est: 1.000 This Est: $5,000.00
Total: 3.000 Total: $15,000.00
98301-4194-04 0700 0210  716-01.10 EACH SNOWPLOWABLE REFLECTIVE  Bid: 25.000 Unit Price: $105.00
MARKER This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $630.00
98301-4194-04 0700 0220  716-01.30 EACH REMOVAL OF SNOWPLOWABLE  Bid: 25.000 Unit Price: $15.00
REFLECTIVE MARKER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98301-4194-04 0700 0230  716-12.02 L.M. ENHANCED FLATLINE THERMO  Bid: 3.000 Unit Price: $21,000.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.569 Total: $11,949.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98301-4194-04 0700 0240 716-12.03 L.F. ENHANCED FLATLINE THERMO Bid: 500.000 Unit Price: $5.25
PVMT MRKNG (8IN BARRIER LINE  This Est: 0.000 This Est: $0.00
Total: 858.000 Total: $4,504.50
98301-4194-04 0700 0250 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $15,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $15,000.00

RR004

V47 - TSMR  *END OF REPORT*
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